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From: Dykstra, Amy
To: Sprague, Cheryl; Richards, Kenneth; Sherman, RuthAnn
Cc: Phillips, Ian; Jim Campbell (jrc@e-emi.com)
Subject: Tinkham April 2018 Status Report
Date: Friday, May 04, 2018 2:42:16 PM
Attachments: 2018-0504-HAI-Tinkham April 2018 Progress Report-F.pdf


Hi Cheryl, Ken and Ruthann,
 
The monthly status report for the period of 26 March 2018 to 27 April 2018 is attached.
Please let me know if you have any questions. 
 
Thank you,
Amy


Amy B. Dykstra, P.E.
Project Manager
Senior Environmental Engineer


Haley & Aldrich, Inc.
3 Bedford Farms Drive
Bedford, NH 03110


T:  (603) 391.3324
C:  (603) 566.2059


Licensed P.E. in NH (11046)


www.haleyaldrich.com
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To:  EPA; Attn: Cheryl Sprague, Ruthann Sherman 



NHDES; Attn:  Ken Richards 
 



Below is a summary of activities that occurred between 26 March 2018 to 27 April 2018 and work 
proposed for the next reporting period, which will be from 28 April 2018 to 26 May 2018. 
 



ACTIONS TAKEN DURING REPORTING PERIOD:   
 First quarter 2018 private well sampling was completed at 8 Boston Avenue. Sampling at 8 



Boston Avenue did not coincide with the other four residential homes that remain in the 
quarterly sampling program as the tenant at 8 Boston Ave requested rescheduling the sampling 
due to a sick pet.  



 A meeting with EPA and NHDES was held to discuss the CSM and proposed next steps to address 
data gaps at the site. 



 Q1 2018 private well sampling letters were mailed to residents that remain in the quarterly 
sampling program (5, 6 and 8 Boston Ave, and 8 and 22 Charleston Ave) with analytical results 
from their wells. 



 Met with EPA and NHDES at the Site to review field conditions for geophysical survey work. 
 



SUMMARY OF SAMPLING AND RESULTS RECEIVED: 
 First quarter 2018 private well sampling results for 5, 6 and 8 Boston Ave and 8 and 22 



Charleston Ave did not contain VOCs or 1,4‐dioxane above laboratory reporting limits.   
 



SUMMARY OF PROJECT DELIVERABLES IN APRIL 2018: 



 A copy of the PRPs 3 April 2018 presentation was forwarded to the agencies. 
 A list of proposed activities, both field work and additional discussions, to move the project 



forward was submitted to EPA. 
 Work plans were submitted to EPA for PFAS sampling and the completion of FW11D with 



discrete interval standpipes. 
 Provided GIS files to EPA, per agency request. 



 



SUMMARY OF AGENCY DOCUMENTS RECEIVED IN APRIL 2018: 



 Approval of discrete fracture well completion at FW11D. 
 



ISSUES IMPACTING SCHEDULE: 



 Ongoing discussion with EPA and DES regarding work plan revisions and initiating field work. 
 



UPDATED SCHEDULE FOR WORK: 



 The modifications to FW11D are tentatively scheduled for the week of May 21st. 



 The GMP and PFAS (tentative) sampling is being scheduled for May 2018. 
 



MODIFICATIONS TO WORK PLANS: 



 Ongoing discussions with EPA and DES regarding work plan revisions. 
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COMMUNITY INVOLVEMENT: 



 The results of the residential sampling in March were sent to the homeowners. 
 



WORK SCHEDULED FOR NEXT REPORTING PERIOD: 
 Per GMP requirements, May 2018 GMP sample collection will be performed.  Analytical results 



will be submitted within 45 days of sampling.   










